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ESTIMATE RUN 12/17/2003

ESTIMATE SUMMARY 09:29:07
CONTID: C13879 ESTIMATE NO: 0005 FINL SPEC YR:1999
PCN: 13879-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 43.0 DAYS TIME ALLOW: 43 WORK DAYS
SH50 to Ark River Bridge PERCENT TIME: 100.00 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: SHE 115A-012
SH50 to Ark River Bridge
NAME OF ROAD: 115A
PROJECT COUNTIES: FREMONT, REGION 2
CONTRACTOR:
C & K OF FOUNTAIN, INC. PAY PERIOD ENDING 12/17/2003 DATE TIME STARTED 09/09/2002
11485 OLD PUEBLO RD. DATE LET 05/16/2002 DATE WORK BEGAN
P.0. BOX 571 DATE AWARDED 05/20/2002 DATE TIME STOPPED 01/16/2003
DATE CONTRACT EXECUTED 06/05/2002 DATE ACCEPTED 01/16/2003
FOUNTAIN CO 80817 719/382-8551 DATE NOTICE TO PROCEED 09/09/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 212,695.20 PARTICIPATING $ 211,020.20 $ 0.00
AWARD PROJECT AMT:  § 218,798.15 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.21% TOTAL EARNINGS 211,020.20 0.00
FUNDS AVAILABLE: $ 1,675.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 211,020.20 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 1,564.13
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 211,020.20 1,564.13
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 211,020.20 1,564.13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,564.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13879-BID ESTIMATE RUN 12/17/2003
PROJECT: SHE 115A-012 ESTIMATE NO: 0005 09:29:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00001 REMOVAL OF STRUCTURE 3.000 3.000
EACH 0.000 0.00
850.00000 3.000 2,550.00
0010 202-00035 REMOVAL OF PIPE 0.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0015 202-00200 REMOVAL OF SIDEWALK 126.000 126.000
SY 0.000 0.00
4.25000 126.000 535.50
0020 202-00210 REMOVAL OF CONCRETE PAVEMENT 32.000 32.000
SY 0.000 0.00
6.00000 32.000 192.00
0025 202-00220 REMOVAL OF ASPHALT MAT 1,623.000 1,623.000
SY 0.000 0.00
2.50000 1,623.000 4,057.50
0030 202-00250 REMOVAL OF PAVEMENT MARKING 165.000 165.000
SF 0.000 0.00
2.50000 165.000 412.50
0035 202-04001 PLUG CULVERT 2.000 2.000
EACH 0.000 0.00
200.00000 2.000 400.00
0040 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 210.000 210.000
cYy 0.000 0.00
9.00000 210.000 1,890.00
0045 203-01597 POTHOLING 10.000 10.000
HOUR 0.000 0.00
185.00000 10.000 1,850.00
0050 208-00050 STORM DRAIN INLET PROTECTION 2.000 2.000
EACH 0.000 0.00
110.00000 2.000 220.00
0055 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
1,000.00000 0.000 0.00
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PCN: 13879-BID ESTIMATE RUN 12/17/2003
PROJECT: SHE 115A-012 ESTIMATE NO: 0005 09:29:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
1,200.00000 1.000 1,200.00
0065 210-00035 RESET WATER METER 4.000 4.000
EACH 0.000 0.00
750.00000 4.000 3,000.00
0070 210-00815 RESET SIGN PANEL 2.000 2.000
EACH 0.000 0.00
160.00000 2.000 320.00
0075 210-04010 ADJUST MANHOLE 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0080 210-04050 ADJUST VALVE BOX 3.000 3.000
EACH 0.000 0.00
150.00000 3.000 450.00
0085 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 211.810 211.810
TON 0.000 0.00
125.00000 211.810 26,476.25
0090 403-33751 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 0.000 0.000
TON 0.000 0.00
55.00000 0.000 0.00
0091 403-33751 HBP (GR S) (75) (PG 64-28) / CHANGE TO HBP (GRADING S) 422.960 422.960
(ASPHALT) (96) (PG 64-22)
TON 0.000 0.00
45.00000 422.960 19,033.20
0095 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 357.000 357.000
GAL 0.000 0.00
2.00000 357.000 714.00
0100 412-00600 *CONCRETE PAVEMENT (6 INCH) 178.000 178.000
Sy 0.000 0.00
39.00000 178.000 6,942.00
0105 412-00800 *CONCRETE PAVEMENT (8 INCH) 112.000 112.000
sy 0.000 0.00

41.00000 112.000 4,592.00
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PCN: 13879-BID ESTIMATE RUN 12/17/2003
PROJECT: SHE 115A-012 ESTIMATE NO: 0005 09:29:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 603-01180 18 INCH REINFORCED CONCRETE PIPE 85.000 85.000
LF 0.000 0.00
40.00000 85.000 3,400.00
0115 604-19105 INLET TYPE R L 5 (5 FOOT) 3.000 3.000
EACH 0.000 0.00
2,800.00000 3.000 8,400.00
0120 604-19110 INLET TYPE R L 5 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,300.00000 1.000 3,300.00
0125 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,690.00000 1.000 2,690.00
0130 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,325.000 1,325.000
LF 0.000 0.00
13.50000 1,325.000 17,887.50
0135 606-01340 END ANCHORAGE TYPE 3D 1.000 1.000
EACH 0.000 0.00
350.00000 1.000 350.00
0140 606-02001 END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000 1.000
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
0145 608-00006 *CONCRETE SIDEWALK (6 INCH) 381.000 381.000
sY 0.000 0.00
41.00000 381.000 15,621.00
0150 608-00010 *CONCRETE CURB RAMP 24.000 24.000
sy 0.000 0.00
48.00000 24.000 1,152.00
0155 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,130.000 1,130.000
LF 0.000 0.00
6.00000 1,130.000 6,780.00
0160 609-24004 *GUTTER TYPE 2 (4 FOOT) 33.000 33.000
LF 0.000 0.00
7.75000 33.000 255.75
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PCN: 13879-BID ESTIMATE RUN 12/17/2003
PROJECT: SHE 115A-012 ESTIMATE NO: 0005 09:29:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 610-00055 MEDIAN COVER MATERIAL (STONE) 0.000 0.000
SF 0.000 0.00
3.40000 0.000 0.00
0170 614-00011 SIGN PANEL (CLASS I) 17.000 17.000
SF 0.000 0.00
28.00000 17.000 476.00
0175 614-01502 STEEL SIGN POST (2 INCH ROUND) 30.000 30.000
LF 0.000 0.00
13.20000 30.000 396.00
0180 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
6,000.00000 1.000 6,000.00
0185 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
20,500.00000 1.000 20,500.00
0190 627-00001 *PAVEMENT MARKING PAINT 7.000 7.000
GAL 0.000 0.00
110.00000 7.000 770.00
0195 627-00005 *EPOXY PAVEMENT MARKING 7.000 7.000
GAL 0.000 0.00
165.00000 7.000 1,155.00
0200 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 40.000 40.000
SF 0.000 0.00
13.20000 40.000 528.00
0205 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 200.000 200.000
(WORD-SYMBOL)
SF 0.000 0.00
16.50000 200.000 3,300.00
0210 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 156.000 156.000
(XWALK-STOPLINE
SF 0.000 0.00
11.00000 156.000 1,716.00
0215 630-00000 *FLAGGING 232.000 232.000
HOUR 0.000 0.00
27.50000 232.000 6,380.00



CONTID: C13879 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13879-BID ESTIMATE RUN 12/17/2003
PROJECT: SHE 115A-012 ESTIMATE NO: 0005 09:29:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 630-00007 *TRAFFIC CONTROL INSPECTION 37.000 37.000
DAY 0.000 0.00
165.00000 37.000 6,105.00
0225 630-00012 *TRAFFIC CONTROL MANAGEMENT 43.000 43.000
DAY 0.000 0.00
495.00000 43.000 21,285.00
0226 630-80341 CONST TRAF SIGN (A) 15.000 15.000
EACH 0.000 0.00
75.00000 15.000 1,125.00
0230 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 26.000
EACH 0.000 0.00
82.50000 26.000 2,145.00
0231 630-80335 BARRICADE (3 M-A) (TEMP) 2.000 2.000
EACH 0.000 0.00
275.00000 2.000 550.00
0235 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 1.000
TYPE)
EACH 0.000 0.00
82.50000 1.000 82.50
0240 630-80360 *DRUM CHANNELIZING DEVICE 30.000 30.000
EACH 0.000 0.00
22.00000 30.000 660.00
0245 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 4.000
EACH 0.000 0.00
27.50000 4.000 110.00
0250 630-80380 *TRAFFIC CONE 121.000 121.000
EACH 0.000 0.00
5.50000 121.000 665.50
0255 700-70010 F/A MINOR CONTRACT REVISIONS 1,675.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70025 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 13879-BID ESTIMATE RUN 12/17/2003
PROJECT : SHE 115A-012 ESTIMATE NO: 0005 09:29:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0270 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0275 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0285 900-00006 ADDED ITEM (DOLLAR)/ LIEN/ MATERIALS SUPPLIER/ FREMONT 0.000 0.000
PAVING & REDI-MIX INC.
DOL 0.000 0.00
1.00000 0.000 0.00
0290 900-00006 ADDED ITEM (DOLLAR)/ LIEN/ KLEINFELDER INC. 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0300 900-00006 ADDED ITEM (DOLLAR)/ LIEN/ TRAFFIC CONTROL SUB./ DQ 0.000 0.000
CONST.
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 212,095.20 $ 0.008$ 210,420.20
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0280 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
CAT 0400 CURRENT AMT 600.00 $ 0.008$ 600.00
PROJECT TOTAL CURRENT AMT 212,695.20 $ 0.00 s 211,020.20



